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Load Transfer Activities

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Cable wrapping
- Installation of split collars
- Painting of suspender ropes

Today I was inspecting Tony Costs’s crew on installation of split collars & other suspender bracket
hardware at PPs 106 & 104. See the diaries of L. Woo, M. Bruce, V. Altimarano, B. Brignano, & S.
Soheilifard for additional details of Cable field work.

- I arrived at the pier 7 office at 06:50. I spoke with Roman Granados about several issues, & then was on
the bridge at 07:30. For the entire shift, I was inspecting the installation of suspender bracket hardware at
PPs 106N & 106S, & the shifting of cable bands (CBs) at PPs 104N. See below for a list of activities &
observations on these operations.

At PP 106N:
- The load transfer jacking equipment was removed.
- The suspender bracket top flange plate was match marked in the area of the additional holes in the top
closure plates (these holes were needed during swing-out).
- The top closure plates were removed.
- The match-marked locations were drilled through the suspender bracket top flange, & then the drilled
holes were painted with MC zinc 100 primer.
- The top closure plates were installed above the top flange. - Note: caulking was added at the angle
break of the closure plate per note 2 on the revised contract plan sheet (yellow sheet).
- The M24 bolts attaching the closure plates to the top flange were installed & tensioned by the turn-of-the-
nut method (snug plus half turn).
- I witnessed the torque verification of the tensioned bolts in the closure plates & in the bottom bearing
plates that were tensioned yesterday.
- The 75mm plug bolts were installed into the bottom of the sockets. Loctite 243 was applied to the
threads prior to threading them into the socket.
- The set screws were installed in the sockets.
- I did a final check of the entire suspender bracket looking for any outstanding issues, but found none. All
structural steel work is done at this location. Only caulking & painting work is remaining.

At PP 106S:
- The load transfer jacking equipment was removed.
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- The top closure plates were installed (roughly installed only).
- The suspender bracket top flange plate was match marked in the area of the additional holes in the top
closure plates (these holes were needed during swing-out).
- The top closure plates were removed.
- The match-marked locations were drilled through the suspender bracket top flange, & then the drilled
holes were painted with MC zinc 100 primer.
- The top closure plates were installed above the top flange. - Note: caulking was added at the angle
break of the closure plate per note 2 on the revised contract plan sheet (yellow sheet).
- The bolts were installed in the top closure plates, & then snug tightened. Tensioning was not yet done.

At PP 104 N:
- The CB bolts were de-tensioned.
- The position of the CB was shifted easterly by 43mm per RFI-3096. Also, the CB was rotated slightly so
that the stanchion pad is plumb.
- The CB bolts were re-tensioned up to 19,400 psi with the bolt-tight jacking tensioners.
- The load was checked on the load transfer jacks, & it was at 5100 psi, which was below the reduced do-
not-exceed load that allows them to remove the reinforcing plates across the top & bottom of the
suspender bracket flanges.
- The reinforcing plates across the top & bottom of the suspender bracket flanges were removed.
- They started to move the suspender ropes into position within the suspender brackets.

- At 17:10, I left the bridge.
- From 17:20 until 17:45, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

APP ZACHARIAH MACDONALDIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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